

A close-up photograph of a healthcare professional, likely a doctor, wearing a white lab coat. A blue stethoscope is draped around their neck. They are holding a blue handheld electronic device (PDA) with both hands, looking at the screen. A white identification badge is clipped to the lab coat. The background is a bright, out-of-focus clinical setting.

Project Management for Healthcare Information Technology

SCOTT COPLAN, PMP
DAVID MASUDA, M.D.

Contents

Acknowledgments	xiii
1 Introduction	1
The Challenge	1
Definitions	4
Standards	5
Integrating the Methodologies	6
Solving the HIT and Healthcare Crises	7
Who Should Read This Book	8
How We Organized This Book	8
Supplemental Information	9
Conclusion	9
Endnotes	9
2 Integrating Project, Information Technology, and Change Management	11
Introduction	11
Project Management	13
Processes	13
Process Groups	13
Outputs	14
Analysis Methods	15
Relationships	15
Cycles	18
Project Management Knowledge Areas	19
Information Technology Management Knowledge Areas	23
Change Management Knowledge Areas	24
What Is Change Management?	24
What Is a Meaningful Change Management Formula?	27
Conclusion	29
Endnotes	31
3 Project Management	33
INTEGRATION MANAGEMENT	34
Prepare the Feasibility Analysis and Business Case	35
Prepare Project Charter	42
Prepare Project Management Plan	43
Manage Project Execution	45
Control Project Execution	45
Perform Integrated Change Control	45
Close Phase or Project	48

SCOPE MANAGEMENT 50

 Define Scope 50

 Prepare Work Breakdown Structure and WBS Dictionary 53

 Verify Scope 56

 Scope Control 58

TIME MANAGEMENT 59

 Define Tasks 59

 Sequence Tasks 60

 Estimate Task Resources 61

 Estimate Task Duration 61

 Prepare Schedule 63

 Control Schedule 64

COST MANAGEMENT 68

 Estimate Costs 68

 Prepare Budget 71

 Control Costs 71

QUALITY MANAGEMENT 76

 Plan Quality 76

 Perform Quality Assurance 76

 Perform Quality Control 78

HUMAN RESOURCE MANAGEMENT 80

 Prepare Human Resource Plan 80

 Acquire Project Team Resources 83

 Develop Project Team 90

 Manage Project Team 92

COMMUNICATION MANAGEMENT 94

 Identify Key Project Participants 94

 Plan Communications 94

 Distribute Information 95

 Report Performance 97

RISK MANAGEMENT 100

 Prepare Risk Management Plan 100

 Identify Risks 101

 Perform Quantitative Risk Analysis 101

 Perform Qualitative Risk Analysis 102

 Plan Risk Response 103

 Monitor and Control Risk 104

PROCUREMENT MANAGEMENT 105

 Plan Procurement 105

 Prepare Solicitation 109

 Select Vendor 112

 Administer Procurement 113

 Perform Final Acceptance 113

Conclusion 114

Endnote 117

4	IT Management Knowledge Areas	119
	USER REQUIREMENTS MANAGEMENT	121
	Prepare High-Level User Requirements	121
	Prepare User Requirements Management Plan	122
	Prepare Detailed User Requirements	128
	Control User Requirements	136
	INFRASTRUCTURE MANAGEMENT	137
	Prepare High-Level Technology Requirements	138
	Define Existing Technology Architecture	139
	Prepare Infrastructure Management Plan	139
	Define Detailed Technology Requirements	139
	Prepare Facility Modification Plan	140
	Prepare System Installation Plan	142
	Prepare and Order Equipment	146
	Complete Facility Modifications	147
	Install System	148
	Control Infrastructure	148
	CONVERSION MANAGEMENT	149
	Prepare Conversion Plan	149
	Prepare Data Conversion Map	151
	Conduct Data Cleansing	154
	Develop and Test Conversion Solution	154
	Convert Data	155
	Control Conversion	155
	SOFTWARE CONFIGURATION	156
	Prepare Software Configuration Plan	157
	Define Configuration Requirements	158
	Configure System	160
	Control Software Configuration	160
	WORKFLOW MANAGEMENT	161
	Prepare Workflow Management Plan	161
	Define Workflow Requirements	162
	Perform Workflow Changes	163
	Control Workflow	164
	SECURITY MANAGEMENT	165
	Prepare Security Plan	165
	Define Security Requirements	166
	Define Security Roles	166
	Configure Security	167
	Control Security	167
	Conduct Ongoing Security Compliance	168
	INTERFACE MANAGEMENT	169
	Prepare Interface Plan	169
	Prepare Interface Data Map	171
	Develop and Test Interfaces	171

Enable Interfaces	171
Control Interfaces	172
TEST MANAGEMENT	173
Prepare Test Plan	174
Define Test Cases	175
Prepare Test Data	178
Train Testers	178
Conduct Tests	178
Correct Defects	179
Conduct Regression Testing	180
Control Testing	180
CUTOVER MANAGEMENT	181
Prepare Cutover Plan	181
Train Cutover Support Team	182
Conduct System Cutover	183
Control Cutover	184
SUPPORT MANAGEMENT	185
Prepare Support Plan	185
Prepare Support Requirements	185
Provide Support Training	188
Control Support	188
Initiate Ongoing Support	189
Conclusion	189
Endnotes	192
5 Change Management	193
Understanding Change Management	193
Why Do We Resist Change?	193
Why Do We Resist Change Management?	195
REALIZATION MANAGEMENT	198
Define Objectives	198
Define Measurable Outcomes	199
Prepare Outcome Delivery Schedule	200
Assign Responsibility for Objectives	205
Control Realization	206
Report Outcome Achievement	206
SPONSORSHIP MANAGEMENT	207
Select the Executive Sponsor	207
Assess Executive Sponsor	209
Control Sponsorship	211
TRANSFORMATION MANAGEMENT	213
Prepare Change Management Team	215
Prepare Stakeholder Map	217
Conduct Transformation	221
Control Transformation	222

TRAINING MANAGEMENT	225
Conduct Training Needs Assessment	225
Prepare Training Plan	226
Prepare Training	227
Conduct Training	228
Control Training	228
OPTIMIZATION MANAGEMENT	231
Prepare Optimization Management Plan	232
Control Optimization	233
Perform Optimization	233
Conclusion	237
Endnotes	237
Appendix: Integrated Methodology	239
Glossary	245
Index	257